
 

SREL Contract 1 

 

Construction Info Presentation 
Construction Info Slides 

Pocket Levee Improvements 

April - November 2020 
Sutterville Levee Improvements 

April - November 2020 
 Miller Park Levee Improvements 

July - November 2020 
Pioneer Reservoir  

Levee Improvements 
May - July 2020 

 
 

SREL Contract 2  
 

Construction Award Winter 2021 

 
Erosion Contract 1 
 

Construction Award Summer 2021   
 

*All Dates Subject to Change  

Highlights (last 30 days) 
Sacramento River East Levee Contract 1 Construction Activity 

Construction activities fully underway and making great progress!  Continued 
material/equipment delivery, batch plant operations, and installation of a berm and 
five segments of cutoff wall—including one completion north of Sutterville Rd! 

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
916-557-5100  

spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Construction Update - What can I expect? 
 
Construction activity to continue aggressively to get the levee improvements in 
place within a short window outside of the flood season.  Construction is taking 
place in very limited space and within close proximity to homes.  You will notice 
large construction equipment, significant truck traffic, there will be increased dust 
and noise in the area and the bicycle path will be closed throughout construction.  
Working Hours: Monday– Saturday 7am-7pm, with quiet work extending until 8pm. 
 
Freeport Regional Water Facility Staging  

 50-70 trucks/per day for levee backfill 

 Typical office traffic 
 

Garcia Bend Park Staging  

 Slurry pond and batch plant operations  

 Bentonite and cement deliveries daily 
 

Big Pocket 

 Cutoff wall construction continues—four locations 

 Sump 132 DMM batch plant 

 1-2 trucks/day 

 Begin levee rebuild—50-70 trucks daily entering at Freeport yard 
 

Little Pocket  

 Deep cutoff wall continues—reduction to one rig 

 Erosion repair continues 

 1-2 trucks/day 

 Begin levee rebuild 40-50 trucks/day 
 

Sutterville  

 Bike paving, striping, and hydroseeding 
 

Miller Park  

 Continued construction of seepage berm  

 Parking stalls will remain open Saturday and Sunday. 

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
 

September 2020 

Looking for information about our ongoing levee work that you’re not seeing? We want your feedback!  

 
We strive to keep our impacted public as informed as we can. We are actively working at five sites along the Sacramento River 
East Levee and the issues for each can be a little bit different. If you have a question or would like to see something to better help 
explain something we’re doing, let us know so we can better communicate the information you’re interested in. If you have a 
question or comment for us, please submit it to spk-pao@usace.army.mil, and we’ll do our best to address it in an upcoming 
communication product.  

Question of the Month 

Information Resources:  

https://youtu.be/0NHNJZwlaBE
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/SRELC1_Final_23MAR20.pdf?ver=2020-04-27-134526-953
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil
mailto:%20spk-pao@usace.army.mil

